

JIRA LAB-02 SUBMISSION


Epic, Work Item, Sprint and Burndown Chart

Course / Subject:	Software Engineering
Student Name:	Nishkal M R
USN / Student ID:	PES1UG24AM181

Screenshots


1. Project and Board Overview

Show the Jira project and board used for the lab.




2. Epic Creation and Work Items

Include the epics created and the stories, tasks, or other work items associated with them.



3. Sprint Planning and Execution

Show the sprint and the work items included in it. Include evidence of the sprint setup and execution.



←

→

↺

nishkalmr321.atlassian.net/jira/software/c/projects/AMP/boards/2?sprintStarted=true

☆

📄

⬇️

🔗

⋮

Jira

🔍 Search

+ Create

💎 See plans

🔔

🔄

⚙️

👤

Spaces / Alumni-Mentorship

AMP board 📄 ⋮

🌐 Summary

📅 Timeline

📅 Active sprints

📅 Backlog

📅 Calendar

📅 List

📅 Forms

🔗 Development

📅 Docs

📊 Reports

+

🔍 Search board

👤

Version ▾

Epic ▾

Quick filters ▾

Complete sprint

🔔

Group: Story

🔗

🔍

⋮

TO DO

+ Create

IN PROGRESS 1

Publish availability

Mentor Availability Management (FR-002)

AMP-8 5 👤

DONE 6 🏆

Select domain

Mentor Discovery & Matching (FR-001)

AMP-5 2 👤

Edit/Remove slots

Mentor Availability Management (FR-002)

AMP-9 3 👤

Hide occupied slots

Mentor Availability Management (FR-002)

AMP-11 2 👤

View Recommended Mentors

Mentor Discovery & Matching (FR-001)

AMP-6 5 👤

Jira

Search

+ Create

See plans

3+

Spaces / Alumni-Mentorship

AMP board

Summary

Timeline

Active sprints

Backlog

Search board

Version

Epic

To do

+ Create

Complete AMP Sprint 1

This sprint contains 7 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Complete sprint

Group: Story

ain

discovery & Matching (FR-001)

Edit/Remove slots

Mentor Availability Management (FR-002)

AMP-9

Hide occupied slots

Mentor Availability Management (FR-002)

AMP-11

View Recommended Mentors

Mentor Discovery & Matching (FR-001)

AMP-8

Sprint 2:

Jira

Search

Create

See plans

3+

Spaces / Alumni-Mentorship

AMP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Search backlogVersionEpicQuick filters

AMP-8Publish availability

Mentor Availability ...

To Do

5

AMP Sprint 24 Oct – 4 Oct (7 work items)

2600

AMP-17Student Calendar Sync

Calendar Sync & ...

To Do

5

AMP-16Generate Meeting Link

Calendar Sync & ...

To Do

5

AMP-15Remove Booked Slot from Availability

Session Booking L...

To Do

3

AMP-14Confirm Booking

Session Booking L...

To Do

5

AMP-12Select slot & Start booking

Session Booking L...

To Do

3

AMP-18Mentor Calendar Sync

Calendar Sync & ...

To Do

3

AMP-13Booking Confirmation Screen

Session Booking L...

To Do

2

Create

7 work items | Estimate: 26

Jira

Search

Create

See plans

3+

Spaces / Alumni-Mentorship

AMP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Search boardVersionEpicQuick filters

Complete sprintGroup: Story

TO DO7

Student Calendar Sync

Calendar Sync & Meeting Link (FR-004)

AMP-17

5

Generate Meeting Link

Calendar Sync & Meeting Link (FR-004)

AMP-16

5

Remove Booked Slot from Availability

Session Booking (FR-003)

AMP-15

3

Confirm Booking

Session Booking (FR-003)

AMP-14

5

IN PROGRESS

Create

DONE

Jira

Search

Create

See plans

3+

Spaces / Alumni-Mentorship

AMP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Search boardVersionEpicQuick filters

Complete sprintGroup: Story

TO DO4

Confirm Booking

Session Booking (FR-003)

AMP-14

5

Select slot & Start booking

Session Booking (FR-003)

AMP-12

3

Mentor Calendar Sync

Calendar Sync & Meeting Link (FR-004)

AMP-18

3

Booking Confirmation Screen

Session Booking (FR-003)

AMP-13

2

IN PROGRESS1

Remove Booked Slot from Availability

Session Booking (FR-003)

AMP-15

3

DONE2

Student Calendar Sync

Calendar Sync & Meeting Link (FR-004)

AMP-17

5

Generate Meeting Link

Calendar Sync & Meeting Link (FR-004)

AMP-16

5

Jira

Search

+ Create

See plans

3+

Spaces / Alumni-Mentorship

AMP board

SummaryTimelineActive sprintsBacklog

Search board

VersionEpic

TO DO

+ Create



Complete AMP Sprint 2
This sprint contains 7 completed work items.
That's all of them - well done!

CancelComplete sprint

Complete sprint

Group: Story

Calendar Sync & Meeting Link (FR-004)

AMP-16

Generate Meeting Link

Calendar Sync & Meeting Link (FR-004)

AMP-16

Remove Booked Slot from Availability

Session Booking (FR-003)

AMP-15

Confirm Booking

Session Booking (FR-003)


AMP-14

4. Burndown Chart

For sprint 1:



For sprint 2:



Reflection

1. Did your estimations reflect the actual effort?

Largely yes. Stories that were simple to implement and test, such as selecting a domain or hiding occupied slots (2 points), were completed quickly, while stories involving core logic or integration, such as confirming a booking, generating the meeting link, and calendar sync (5 points), took noticeably longer. Because the sprint was simulated, actual effort was approximated by the time each card spent in progress, so accuracy cannot be fully verified. The two 5-point booking and calendar stories are the ones most likely to need splitting in a real project.

2. Was your backlog well-prioritised?

Yes. Stories on the critical path of the user journey (domain matching, publishing and viewing slots, booking, meeting link, student calendar sync) were marked High, while refinements such as editing slots, the confirmation screen, and mentor calendar sync were Medium. This order also shaped the sprints: discovery and availability had to exist before booking and calendar sync could be built, so prioritisation and dependency order agreed.

3. How did your simulated sprint align with your plan?

Both sprints were planned at 23 and 26 points and all committed stories were moved to Done and the sprints completed with no carry-over. The main difference from the plan is the time-box: sprints that would normally last a week were compressed into about an hour each for the lab, so progress looked faster than it would in a real team.

4. What insights did the burndown chart give about your team's capacity?

The remaining-work line dropped in steps as each story reached Done and finished at or ahead of the guideline in both sprints. That suggests the team could commit to more work per sprint than planned. The steps also show that point values are lumpy: one 5-point story moving to Done produces a large drop, which is a reason to split large stories for smoother tracking. Together, the two sprints (23 and 26 points) give a rough velocity of about 24 to 25 points per sprint for planning future work.

Conclusion

The functional requirements FR-001 to FR-004 from Lab 1 were converted into 4 Epics and 14 prioritised, estimated User Stories (49 story points), delivered across two simulated sprints in Jira, and tracked with burndown charts. The exercise demonstrated how a requirements document translates into an Agile backlog and how sprint planning and burndown charts support progress tracking.